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Week Beginning 1-Feb 8-Feb 15-Feb 22-Feb 1-Mar 8-Mar 15-Mar 22-Mar 29-Mar 5-Apr

NYS Fiscal Week 5 6 7 8 9 10 11 12 13 14 Projected

Wide Flange Mill # Next Weeks

W44x16x230-408 2 06   C 06   C SHUTDOWN 5/3-5/10 Wks

W40x16x199-655 2 07   C SHUTDOWN 5/10-5/17 Wks Closed

W40x11.75x149-392 2 07   C 07   C SHUTDOWN 5/10-5/17 Wks Closed

W36x17x487-652 2 08   C SHUTDOWN 5/17-5/24 Wks Closed

W36x16 1/2x231-441 2 08   C SHUTDOWN 5/17-5/24 Wks Closed

W36x12x135-387 2 08   C 08   C SHUTDOWN 5/17-5/24 Wks

W33x15 3/4x201-387 2 09   C 09   C SHUTDOWN 5/24-5/31 Wks

W33x11 1/2x118-169 2 09   C SHUTDOWN 5/24-5/31 Wks

W30x15x173-433 2 10   C SHUTDOWN 5/24-5/31 Wks

W30x10 1/2x90-148 2 10   C   2/12 SHUTDOWN 10   C   2/12 5/24-5/31 Wks

W27x14x146-539 2 SHUTDOWN 10   C 5/31-6/7 Wks

W27x10x84-129 2 SHUTDOWN 10   C 10   C 5/31-6/7 Wks

W24x12 3/4x104-370 2 SHUTDOWN 13   C   2/16 5/31-6/7 Wks

W24x9x56-103 2 SHUTDOWN 13   C   2/16 13   C   2/16 5/31-6/7 Wks

W24x7x55-62 1 08   C 08   C SHUTDOWN 5/3-5/10 Wks

W21x12 1/4x101-275 2 SHUTDOWN 14   I 6/7-6/14 Wks

W21x8 1/4x48-93 1 >>>> 08   C SHUTDOWN 5/10-5/17 Wks

W21x6 1/2x44-57 1 >>>> 10   C SHUTDOWN 5/10-5/17 Wks

W18x11x76-311 2 05   C SHUTDOWN 5/3-5/10 Wks

W18x7 1/2x41-71 1 SHUTDOWN 13   I   2/18 5/24-5/31 Wks

W18x6x35-46 1 SHUTDOWN 13   I   2/18 5/24-5/31 Wks

W16x10 1/4x67-100 1 SHUTDOWN 4/12-4/19 Wks

W16x7x36-57 1 52   C SHUTDOWN 4/12-4/19 Wks

W16x5 1/2x26-31 1 06   C 06   C SHUTDOWN 4/26-5/3 Wks

W14x16x455-873 (JUMBO) 2 03   C SHUTDOWN 14   C 6/21-6/28 Wks

W14x16x145-426 2 SHUTDOWN 4/12-4/19 Wks Closed

W14x14 1/2x90-132 2 05   C 05   C SHUTDOWN 4/19-4/26 Wks

W14x10x61-82 1 11   C SHUTDOWN 11   C 5/10-5/17 Wks

W14x8x43-53 1 >>>> SHUTDOWN 11   I   2/18 5/10-5/17 Wks

W14x6 3/4x30-38 1 01   C SHUTDOWN 4/12-4/19 Wks

W14x5x22-26 1 >>>> 07   C SHUTDOWN 4/26-5/3 Wks

W12x12x65-336 2 06   C SHUTDOWN 5/3-5/10 Wks

W12x10x53-58 1 02   C SHUTDOWN 4/12-4/19 Wks

W12x8x40-50 1 02   C SHUTDOWN 4/12-4/19 Wks

W12x6 1/2x26-35 1 04   C SHUTDOWN 4/19-4/26 Wks

W12x4x16-22 1 07   C SHUTDOWN TBA

W10x10x49-112 1 03   C SHUTDOWN 4/12-4/19 Wks

W10x8x33-45 1 03   C SHUTDOWN 4/12-4/19 Wks

W10x5 3/4x22-30 1 >>>> 04   C SHUTDOWN 4/19-4/26 Wks

W8x8x31-67 1 >>>> 05   C SHUTDOWN 4/19-4/26 Wks

W8x6 1/2x24-28 1 05   C SHUTDOWN 4/26-5/3 Wks

W8x5 1/4x18-21 1 03   C SHUTDOWN TBA

W6x6x15-25 1 cancelled SHUTDOWN TBA

Standard Sections 1-Feb 8-Feb 15-Feb 22-Feb 1-Mar 8-Mar 15-Mar 22-Mar 29-Mar 5-Apr

MC18x4x42.7-58 1 >>>> 06  C SHUTDOWN 4/26-5/3 Wks  SA

MC13x4x31.8x50 1 SHUTDOWN 4/26-5/3 Wks  SA

MC12x4x31-50 1 SHUTDOWN 4/26-5/3 Wks  SA

C15x3 3/8x33.9-50 1 SHUTDOWN TBA

C12x3x20.7-30 1 SHUTDOWN TBA

L8x8x1/2" - 1 1/8" 1 >>>> 05   C SHUTDOWN TBA

L8x6x1/2" - 1" 1 >>>> 05   C SHUTDOWN TBA

L8x4x1/2"-1" 1 >>>> 05   C SHUTDOWN TBA

CZ13x41.2-51.2 1 SHUTDOWN TBA

S24x80-121 1 SHUTDOWN 5/10-5/17 Wks  SA

S20x66-96 1 SHUTDOWN 5/10-5/17 Wks SA

S18x54.7-70 1 SHUTDOWN 5/24-5/31 Wks SA

S15x42.9-50 1 cancelled SHUTDOWN 4/26-5/3 Wks SA

S12x31.8-50 1 04   C SHUTDOWN TBA

Piling Sections 1-Feb 8-Feb 15-Feb 22-Feb 1-Mar 8-Mar 15-Mar 22-Mar 29-Mar 5-Apr

PS 1 SHUTDOWN 5/3-5/10 Wks  SA

PZ40 1 08  C SHUTDOWN TBA

PZ35 1 cancelled SHUTDOWN TBA

PZ27 1 08  C SHUTDOWN TBA

PZ22 1 08  C SHUTDOWN TBA

HP18 2 SHUTDOWN 4/12-4/19 Wks

HP16 2 SHUTDOWN 4/19-4/26 Wks

HP14x14.5x73-117 2 04   C SHUTDOWN 4/26-5/3 Wks

HP12x12x53-84 1 >>>> SHUTDOWN 11   C 5/17-5/24 Wks

HP10x10x42-57 1 03   C SHUTDOWN 4/12-4/19 Wks

HP8x8x36 1 05   C SHUTDOWN 4/19-4/26 Wks

*****Uncast W12x4, W8x5.25, W6x6, C15, and C12 tons will shift temporarily from NYS to Nucor Steel Berkeley*****

Proposed Roll/Close Schedule
*ISO 9001:2015 Registered*

Close Dates for all items, if available, are shown immediately behind the status of the book week. 

Status:   C - Closed;  E - Controlled;  I - Inquire;  O - Open;  PS - Planned Stock;  SA - Subject to Accumulation

 All sections close at 4 PM CST on the date indicated.    Inquire items can close at any time.


